

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 February 2026
Team ID	LTVIP2026TMIDS82993
Project Name	HouseHunt: Finding Your Perfect Rental Home
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my name, email, password and selecting role (Owner/Renter).	3	High	Team
Sprint-1	Registration	USN-2	As a user, I can store my data securely in the database after registration.	2	High	Team
Sprint-2	Login	USN-3	As a user, I can log into the application using email and password.	2	High	Team
Sprint-1	Authentication	USN-4	As a system, I generate JWT token after successful login.	3	High	Team
Sprint-1	Authentication	USN-5	As a system, I protect routes using authentication middleware.	3	High	Team
Sprint-2	Role Management	USN-6	As an owner, I can access only the owner dashboard after login.	2	High	Team
Sprint-2	Role Management	USN-7	As a renter, I can access renter features only.	2	High	Team
Sprint-2	Property Management	USN-8	As an owner, I can add a new property with details (type, address, rent, contact).	5	High	Team
Sprint-2	Property Management	USN-9	As an owner, I can view all my listed properties.	3	High	Team
Sprint-2	Property Management	USN-10	As an owner, I can update property details.	3	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Property Management	USN-11	As an owner, I can delete a property.	2	Medium	Team
Sprint-3	Property Browsing	USN-12	As a renter, I can view all available properties.	3	High	Team
Sprint-3	Booking	USN-13	As a renter, I can book a property.	5	High	Team
Sprint-3	Booking	USN-14	As an owner, I can see booking status of my properties.	3	Medium	Team
Sprint-3	Dashboard	USN-15	As an owner, I can see property availability status (Available/Booked).	2	Medium	Team
Sprint-4	UI Development	USN-16	As a user, I can navigate between Home, Login, Register, Owner Dashboard pages.	3	High	Team
Sprint-4	UI Development	USN-17	As a user, I can interact with a responsive frontend interface built with React.	5	Medium	Team
Sprint-4	Integration	USN-18	As a system, frontend and backend APIs are properly integrated using Axios.	4	High	Team
Sprint-4	Testing	USN-19	As a developer, I can test all APIs and frontend functionalities before deployment.	3	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	20 Jan 2026	25 Jan 2026	20	25 Jan 2026
Sprint-2	20	6 Days	27 Jan 2026	01 Feb 2026	18	02 Feb 2026
Sprint-3	20	6 Days	03 Feb 2026	08 Feb 2026	20	08 Feb 2026
Sprint-4	20	6 Days	10 Feb 2026	15 Feb 2026	20	15 Feb 2026

Velocity:

Velocity = Total Story Points Completed per Sprint

Since each sprint planned = **20 Story Points**

Average Velocity (Per Sprint)

Sprint 1 = 20

Sprint 2 = 18

Sprint 3 = 20

Sprint 4 = 20



Total Completed = 78 Story Points

Average Velocity (AV):


$$AV = \frac{78}{4} = 19.5 \approx 20 \text{ Story Points per Sprint}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Burndown Chart - Sprint 3



Burndown Chart - Sprint 4

